

Android_10 - Release #11

LBD3399_android10_R10_QA_A_V0.2_20201222

12/22/2020 06:34 PM - sun

Status:	New	Start date:	12/22/2020
Priority:	Normal	Due date:	12/25/2020
Assignee:	mike	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	48.00 hours
 		 	
Probability:		EMMC 	
 			
Description			
Add:\\192.168.1.106\07- \SW image\LBD3399			
File:LBD3399_android10_R10_QA_A_V0.2_20201222.tar.gz			

History

- #1 - 01/04/2021 03:30 PM - mike
- % Done changed from 0 to 100
- #2 - 01/04/2021 03:31 PM - mike
- File LBD3399_Android10_ System Function Sanity Test Plan v1.0_20211004.xlsx added
 - File LBD3399_Function_Check_List_20210104.xlsx added
 - Due date set to 12/25/2020
 - Assignee set to mike
 - Estimated time set to 24.00 h

Files

LBD3399_Function_Check_List_20210104.xlsx	12.1 KB	01/04/2021	mike
LBD3399_Android10_ System Function Sanity Test Plan v1.0_20211004.xlsx	1065.81 KB	01/04/2021	mike